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Status Report on CEA 3808 R. Martini
R. Nelson
K- Peter son
0. Shipley

P. Hoemann B. Steketee

Retest on L-35 filled hydrotest.

Asphaltic neaibrane was accepted on 1-AA and first coat of Furao neabrane
it curing.

Alphaltic neaibrane is being applied in 1-BB.

1-GG in water test phase.

Backfilling and compaction proceeding south of ACL by treatment plant.

L-45 and L-46 are encased and soldier beau will be pulled today for
work at 2-CC.

2-AA poured aad foru are being stripped.

Base slab for 41" poured all the way to 2-AA.

42" hydro between 1-EE and 2-AA had three leaking joint*. Repairs
started. Six joints to be repaired due to rapid exothermic reaction.

Jumper T-2 in, back fill in progress.

Track 6 out of service August 12, 1985.
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